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SECTION F:  DELIVERIES OR PERFORMANCE 
 
1.  CLIN 0001 and CLIN 0002, Coastal Mapping Vessel Feasibility and Preliminary Design and 
Documentation  
 
The Feasibility Design and associated documentation shall be completed within 30 days after 
contract award.  The Preliminary Design and associated documentation shall be completed 
within 120 days after contract award. Feasibility Design and Preliminary Design documentation 
shall be delivered in accordance with the CDRL, Attachment J-2. 
 
2.  If exercised, OPTION CLIN 0003, Coastal Mapping Vessel Contract Design and 
Documentation 
 
The Contract Design and associated documentation shall be completed within nine (9) months 
after option exercise.  Contract Design documentation shall be delivered in accordance with the 
CDRL, Attachment J-2. 
 
3.  If exercised, OPTION CLIN 0004, Detail Design and Construction and Documentation of 
One Coastal Mapping Vessel, including, to the extent exercised, OPTION CLINS 0012 through 
0019 
 
a.  The Contractor shall deliver the ship fully outfitted in accordance with this contract, and after 
successful trials, ready to receive cargo and crew, and with approvals and certifications in place 
as required.  The ship, when delivered, shall be at a draft and trim condition which is within the 
limiting requirements for full load condition. Where ballast water is necessary, the delivery 
condition shall be achieved through the use of either clean seawater or fresh water ballast or 
both, but the quantity shall not exceed the ship normal ballast capacity unless specifically 
approved by the ConRep.  Polluted or silt carrying water, such as harbor or river water, shall not 
be used to achieve the delivery condition of the ship.  The Contractor shall ensure that the 
delivery condition is restored in accordance with the above criteria where it becomes necessary 
to obtain a differing temporary condition to clear an obstruction (low bridge, shallow draft, 
narrow beam clearance, etc.) on the way to open ocean.  Great Lakes Offerors will be required to 
deliver the ship prior to the close of the St. Lawrence Seaway in time for the Government to 
make the exit transit, where delivery is required during December and January.  In addition, 
when delivery is required from a Great Lakes Offeror during February, March or April, the ship 
shall be delivered within two weeks of the opening of the Seaway.   
 
b.  The Contractor shall present the ship for Preliminary Acceptance _____*_____  months after 
exercise of OPTION CLIN 0004.  
  
  * Contractor to insert number of months; not to exceed eighteen (18) months. 
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4.  If exercised, OPTION CLIN 0005, Additional Spares, Repair Parts, Special Tools, and 
Support and Test Equipment 
 
The Contractor shall deliver all additional repair parts, spares, special tools, and support and test 
equipment prior to ship delivery, in accordance with the SOR. 
 
5.  As ordered, OPTION CLIN 0006, Outfitting Material 
 
The Contractor shall deliver all outfitting material prior to ship delivery, in accordance with the 
SOR. 
 
6.  As ordered, OPTION CLIN 0007 and CLIN 0008, Additional Government Requirements 
 
Any Additional Government Requirements effort shall be performed and delivered in accordance 
with orders issued pursuant to the clause entitled “ORDERING ITEMS” in Section C of this 
contract. 
 
7.  As ordered, OPTION CLIN 0009, Special Studies 
 
The Contractor shall deliver Special Studies in accordance with orders issued pursuant to the 
clause entitled "ORDERING ITEMS" in Section C of this contract. 
 
8.  As ordered, OPTION CLIN 0010 and CLIN 0011, Government Material Installation Support 
 
Any Government Material Installation Support effort shall be performed and delivered in 
accordance with orders issued pursuant to the clause entitled “ORDERING ITEMS” in Section 
C of this contract. 
 
9.  LIQUIDATED DAMAGES FOR LATE DELIVERY    
 
a.  The provisions for liquidated damages under the clause of this contract entitled 
“LIQUIDATED DAMAGES--SUPPLIES, SERVICES, OR RESEARCH AND 
DEVELOPMENT (SEPT 2000)” will be enforced for late delivery of CLIN 0004 only under the 
following circumstances: 
 

(1)  the event giving rise to the vessel delivery delay occurs within 180 days prior to the 
contract delivery schedule date, and  
(2)  the delay is not excusable, as determined by the Contracting Officer. The definition 
of “excusable” shall be the same as that in Section I, EXCUSABLE DELAY.” 

 
b.  Further, the computation of any amount of liquidated damages payable by the Contractor 
shall be limited to the number of days of vessel charter services obtained by the Government as a 
direct result of delivery delay(s) hereunder, up to a maximum amount of $1,000,000.00.  This 
provision applies only to the “vessel,” CLIN 0004. 
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10.  SECTION F:  CLAUSES INCORPORATED BY REFERENCE 
 
FAR 
SOURCE  TITLE AND DATE 
 
52.211-11  LIQUIDATED DAMAGES--SUPPLIES, SERVICES, OR RESEARCH 

AND DEVELOPMENT  (SEPT 2000) 
Insert in paragraph (a): “$10,000.00 per day up to a maximum of 
$1,000,000.00” 

52.242-15  STOP-WORK ORDER (AUG 1989) 
52.247-29  F.O.B. ORIGIN (JUN 1988) 
52.247-34  F.O.B. DESTINATION (NOV 1991) 
52.247-48  F.O.B. DESTINATION--EVIDENCE OF SHIPMENT (FEB 1999) 
52.247-55  F.O.B. POINT FOR DELIVERY OF GOVERNMENT-FURNISHED 

PROPERTY (APR 1984) 
52.247-65  F.O.B. ORIGIN, PREPAID FREIGHT--SMALL PACKAGE 

SHIPMENTS (JAN 1991) 
 


